Monthly Progress Report

Army Creek Landfill Superfund Site: Western Lobe Study Area

Period: October 2019
Prepared by:  Martin Schmidt, Ph.D. EHS Support
Prepared for: Army Creek Private Settlors & New Castle County

Physical Work Conducted, Deliverables Submitted, and Meetings/Teleconferences in Reporting Period

e Completed groundwater gauging (40 wells) and groundwater sampling (20 wells) between
October 9 and October 18, 2019. Split samples with CDM. Three wells were not sampled due to
access issues on Norfolk and Southern Rail property.

¢ Completed landfill gas vent sampling {4 gas vents) between October 17 and 18, 2019. Split
samples with CDM. Six gas vents were not sampled due to lack of water in the gas vents.

e Completed volumetric purging (8 wells) between October 9 and 18, 2019.

e  Submitted 38 groundwater samples (20 wells, plus QA/QC) and 36 blank samples {trip blanks,
field blanks, equipment blanks, rinesate blanks, and D! water blanks) to Eurofins Test America
Laboratory and Eurofins Lancaster Laboratory for analysis.

e Collected sample of purge water stored in onsite container and submitted to Eurofins Test
America Laboratory for waste characterization analysis.

Physical Work, Deliverables and Meetings/Teleconferences Scheduled for Next Month (November)

e Receipt of groundwater analytical results from Eurofins TestAmerica and Eurofins Lancaster
Laboratory.

e |Initiate groundwater sample data validation and review.

e |nitiate data review and preparation of the PFAS Source Evaluation Report.

e  Submit purge water characterization results to New Castle County for approval to dispose of
containerized water.

e Coordinate PFAS data transfer from DS&G Site with Golder and Associates.

Summary of Significant or Unexpected Test Results or Findings

e None this reporting period

Status of Access Agreements Obtained for Upcoming Work

e Unable to access MW-54, MW-56 and MW-58 for groundwater sampling due to no access
agreement for working on Norfolk and Southern Rail property. ACPS has been in contact with
Norfolk and Southern Railroad and will be submitting an Environmental Right of Entry
Application within the next few weeks. Also, access from properties adjacent to the rail line for
field staff to walk over and carry equipment to the well locations is being coordinated.
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Unresolved Delays that May Affect Upcoming Work

e Access agreement with rail property will be needed for groundwater sampling of MW-54, MW-
56 and MW-58 (PFAS sampling only). This sampling planned to be completed in mid-lanuary
2020.

Proposed Modifications to Work Plans or Schedules

e None during this reporting period

Upcoming Deliverables {not included in above)

e None during this reporting period

Qutstanding Items with USEPA

e None during this reporting period
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